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ESTIMATE RUN 06/23/2017

ESTIMATE SUMMARY 09:22:55

CONTID: C20502         ESTIMATE NO: 0002 PROG 2005

PCN: 20502-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 491 SURFACE TREATMENT MP 27 PERCENT TIME:

PROJECT NO: NHPP4912-006                  

US 491 SURFACE TREATMENT MP 27.3 - MP 36.8

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,285,071.80 PARTICIPATING $ $ 1,969,999.31

AWARD PROJECT AMT: 6,947,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 12,519.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -51,293.89

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

19.17

WORK DAYS

WORK DAYS

29.61%

5,128,265.69

1,969,999.31

1,982,518.31

1,931,224.42

$

$

$

$

2,156,806.11

0.00

2,156,806.11

12,519.00

2,169,325.11

-56,898.09

0.00

2,112,427.02

0.00

AMOUNT DUE 2,112,427.02 1,931,224.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,931,224.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

23.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/11/2017

05/11/2017

06/17/2017

03/02/2017

03/09/2017

04/21/2017

05/11/2017
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PCN: 20502-BID    ESTIMATE RUN 06/23/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:22:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

79,176.000

SY  

1.79000

0010 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

17.000

EACH

255.00000

0015 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

33.000

EACH

35.70000

0020 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

2,959.000

LF  

3.32000

0025 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

20.000

CY  

116.58000

0030 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

100.000

CY  

60.42000

0035 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

0.000

HOUR

200.51000

0040 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

128.62000

0045 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

10.000

HOUR

83.28000

0050 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

118.42000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

30.000

HOUR

280.50000
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PCN: 20502-BID    ESTIMATE RUN 06/23/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:22:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

54.40000

0065 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

400.000

LF  

3.77000

0070 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

0.000

EACH

23.18000

0075 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

200.000

LF  

1.87000

0080 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

6.79000

0085 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

935.35000

0090 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

20.000

LF  

9.00000

0095 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,033.88000

0100 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

56.10000

0105 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

137.70000

0110 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

8.000

HOUR

291.04000
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PCN: 20502-BID    ESTIMATE RUN 06/23/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:22:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Erosion Control Management 5.000

6.000

208-00207  
 

4,342.1411.000

2,368.44

20.000

DAY 

394.74000

0120 Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

4.000

EACH

408.00000

0125 Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

2.000

EACH

433.50000

0130 Reset Mailbox Structure (Type 4) 0.000

0.000

210-00014  
 

0.000.000

0.00

40.000

EACH

459.00000

0135 Modify Structure (Special) 0.000

0.000

210-04027  
 

0.000.000

0.00

0.500

EACH

27,858.06000

0140 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

1,279.08000

0145 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

5,518.20000

0150 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.500

ACRE

1,559.58000

0155 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

50.000

LB  

7.96000

0160 Soil Retention Blanket (Straw-Coconut) (Photodegradable
Clas 

0.000

0.000

216-00101  
 

0.000.000

0.00

400.000

SY  

3.40000

0165 Wildlife Biologist 3.000

1.000

240-00000  
 

383.524.000

95.88

15.000

HOUR

95.88000
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PCN: 20502-BID    ESTIMATE RUN 06/23/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:22:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

6,857.000

TON 

23.21000

0175 Hydrated Lime 71.930

615.330

307-00000  
 

145,417.34687.260

130,197.67

689.600

TON 

211.59000

0180 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

4,903.250

403-34721  
 

346,169.454,903.250

346,169.45

30,200.000

TON 

70.60000

0185 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 0.000

0.000

403-34771  
 

0.000.000

0.00

18,465.000

TON 

82.48000

0190 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 0.000

0.000

403-36721  
 

0.000.000

0.00

3,445.000

TON 

75.44000

0195 Cold Bituminous Pavement (Recycle) 19,090.000

147,409.000

406-09500  
 

656,006.06166,499.000

580,791.46

166,499.000

SY  

3.94000

0200 Emulsified Asphalt (Slow-Setting) 0.000

1,397.000

411-10255  
 

3,981.451,397.000

3,981.45

24,763.000

GAL 

2.85000

0205 Recycling Agent 33,024.000

265,788.000

411-90040  
 

633,481.44298,812.000

563,470.56

298,812.000

GAL 

2.12000

0210 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

4.000

CY  

1,020.00000

0215 36 Inch Corrugated Steel Pipe 0.000

0.000

603-10360  
 

0.000.000

0.00

0.000

LF  

61.87000

0220 Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

2,963.000

LF  

22.44000
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PCN: 20502-BID    ESTIMATE RUN 06/23/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:22:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 End Anchorage (Nonflared) (31 In. MGS)(MASH Tested) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

2,692.80000

0230 Fence (Plastic) 0.000

50.000

607-11525  
 

188.0050.000

188.00

200.000

LF  

3.76000

0235 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

279.000

EACH

21.42000

0240 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

79.000

EACH

24.48000

0245 Electrical Conduit (Plastic)(Multiduct) 0.000

0.000

613-03491  
 

0.000.000

0.00

2,200.000

LF  

18.04000

0245 MATERIAL ALLOWANCE 2" Conduit, Couplings, Misc. 0.000

2,200.000

6,116.002,200.000

6,116.00LF  

2.78000

0250 Electrical Conduit (Plastic)(Multiduct)(Bored) 0.000

0.000

613-03492  
 

0.000.000

0.00

400.000

LF  

55.08000

0250 MATERIAL ALLOWANCE 2" Conduit 0.000

400.000

880.00400.000

880.00LF  

2.20000

0255 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

4.000

EACH

2,822.34000

0255 MATERIAL ALLOWANCE City Fiber Logo Pull Boxes 0.000

4.000

5,523.004.000

5,523.00EACH

1,380.75000

0260 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

215.690

SF  

17.34000
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PCN: 20502-BID    ESTIMATE RUN 06/23/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:22:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

308.000

SF  

20.40000

0270 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

162.000

LF  

11.22000

0275 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

16.000

EACH

56.10000

0280 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

44.500

LF  

16.32000

0285 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

4.000

EACH

244.80000

0290 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

10,185.000

LF  

0.41000

0295 Mobilization 0.000

0.600

626-00000  
 

260,203.150.600

260,203.15

1.000

L S 

433,671.91000

0300 Public Information Services (Tier III) 0.170

0.170

626-01103  
 

1,279.690.340

639.85

1.000

L S 

3,763.80000

0305 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

773.000

GAL 

39.53000

0310 Pavement Marking Paint (High Build) (Temporary) 92.500

660.300

627-00013  
 

29,758.18752.800

26,101.66

2,300.000

GAL 

39.53000

0315 Methyl Methacrylate Pavement Marking (Inlaid) 0.000

0.000

627-40003  
 

0.000.000

0.00

60.000

SF  

15.81000
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PCN: 20502-BID    ESTIMATE RUN 06/23/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:22:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 Methyl Methacrylate Pavement Marking (Word Symbol) 0.000

0.000

627-40010  
 

0.000.000

0.00

865.000

SF  

15.81000

0325 Flagging 120.750

1,472.250

630-00000  
 

32,911.381,593.000

30,416.69

8,000.000

HOUR

20.66000

0330 Pilot Car Operation 21.250

205.000

630-00001  
 

8,077.13226.250

7,318.50

1,200.000

HOUR

35.70000

0335 Traffic Control Inspection 6.000

11.000

630-00007  
 

1,300.5017.000

841.50

48.000

DAY 

76.50000

0340 Traffic Control Management 2.000

24.000

630-00012  
 

17,901.0026.000

16,524.00

110.000

DAY 

688.50000

0345 Construction Traffic Sign (Panel Size A) 5.000

0.000

630-80341  
 

178.505.000

0.00

14.000

EACH

35.70000

0350 Construction Traffic Sign (Panel Size B) 19.000

16.000

630-80342  
 

1,249.5035.000

571.20

114.000

EACH

35.70000

0355 Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

30.000

EACH

25.50000

0360 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

2.000

EACH

510.00000

0365 Drum Channelizing Device 0.000

5.000

630-80360  
 

76.505.000

76.50

25.000

EACH

15.30000

0370 Drum Channelizing Device (With Light) (Flashing) 0.000

1.000

630-80363  
 

35.701.000

35.70

10.000

EACH

35.70000
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PCN: 20502-BID    ESTIMATE RUN 06/23/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:22:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 Traffic Cone 80.000

7.500

630-80380  
 

89.2587.500

7.65

500.000

EACH

1.02000

0380 Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

6,120.00000

0385 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

110,000.000

F A 

1.00000

0390 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0395 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

110,000.000

F A 

1.00000

0400 F/A Incentive (Smoothness) 0.000

0.000

700-70014  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0405 F/A Fuel Cost Adjustment 6.200

0.000

700-70016  
 

6.206.200

0.00

14,000.000

F A 

1.00000

0410 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

17,000.000

F A 

1.00000

0415 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0420 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20502-BID    ESTIMATE RUN 06/23/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:22:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 2,155,555.081,982,518.317,271,301.80CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0430 Field Office (Class 2) 1.000

0.000

620-00002  
 

10,710.001.000

0.00

1.000

EACH

10,710.00000

0435 Sanitary Facility 1.000

0.000

620-00020  
 

3,060.001.000

0.00

1.000

EACH

3,060.00000

CAT 13,770.000.0013,770.00CURRENT AMT0400 $ $ $

$ 2,169,325.081,982,518.31$7,285,071.80$CURRENT AMTPROJECT TOTAL


